

Agenda Request Form

Cherokee County School District

Meeting Date
August 17, 2017

Agenda Item Number
F-1

Title
Monthly Update on Capital Outlay Projects
Requested Action
School Board Consideration of Superintendent's Recommendation for Approval of Update on Capital Outlay Projects
Summary Explanation and Background
See the attached construction project status report from the Chief Support Services Officer.
Major System Priority
Increasing Accountability
Financial Impact
N/A
Exhibits: (List)
See Attachments

Board Action
<i>(For Official School Board Records Only)</i>

Source of Additional Information	
William J. Sebring	770.479.1871
Phil Parrott	770.479.1871
Steve Werner	770.479.1871

OFFICE OF THE SUPERINTENDENT OF SCHOOLS

Approved in Open Board Meeting on: _____
(Date)

By: _____
(School Board Chairman)



DATE: 08 August 2017
TO: Dr. Brian V. Hightower
Superintendent of Schools
FROM: William J. Sebring
Chief Support Services Officer
SUBJECT: Construction Status Reports

The monthly status report submitted by the Architect has been reviewed and the following additional comments are offered:

Educational Services Complex

- Contractor is working on punch list items.
- Technology and AV contractor completing items in Auditorium.
- Two floors of the three-story facility are occupied.
- Final contract items are being installed in Auditorium and around site.
- Anticipated project completion date is August 2017.

WJS:dm

A handwritten signature in black ink, appearing to read 'William J. Sebring', written over a horizontal line.

WJS



Administration Building



Cabinet Room



Auditorium Building



Dais Platform